

Tuscola High School

Timeline for Implementation of Block Scheduling – December 6, 2013

December 6, 2013 – Steering Committee Meeting #1

December 6, 2013 – Send notification email to staff

December 6, 2013 – Send Alert-now notification to parents

By January 15, 2014 – Steering Committee Meeting #2

- Determine which school to visit – preferably those who have recently transitioned to block scheduling. Suggested schools are Reynolds, Fred T. Foard (Hickory), Polk, Enka (or Erwin), Asheville High, West Henderson, Wake County School
- Schedule visits
- Determine Research Committee members - consisting of a minimum of school Principal (1), Assistant Principal (1), Central Office Supervisor (1), Counselor (1), Core subject teachers (1 per subject area-total 4), Vocational Teacher(1), Special Education Teacher(1), PowerSchool (1), parent (?)
- Determine questions that need to be asked by the committee at each school visited.

By February 28, 2014 – 1st Round - Parent Information Meetings-Rising Junior Night, Rising Sophomore Night, In-coming Freshmen Night

By March 1, 2014 - Research Committee visits schools

By April 1, 2014 - First Draft Schedule constructed

By May 31, 2014 - Revised Draft Schedule presented to staff

June - August 2014 – 1st Professional Development training

2014-15 School Year – 2nd Professional Development Training

February 2015 – 2nd Round – Parent Night Information Meetings

February 2015 – Final Schedule and student registration begins

Prior to beginning of 2015-16 School Year - 3rd Professional Development Training

August 2015 – Full Implementation of Block Schedule